careers.blueshieldca.com → EDS — Development Effort Estimate

Dev-only effort in hours · SOW-aligned (Blue Shield Careers only, 4 templates, 17 blocks) · derived from the analysis (95 URLs, 25 observed components) · 2026-10-23

550

Dev hours

1 · Project setup & environment — 68 h

Item	Detail	Hours
Repo & boilerplate setup	aca-careers-eds repo (aem-boilerplate) already exists — Code Sync, aem-cli, .hlxignore, PR workflow with preview links	6
Local dev env & CI (assist)	aem up, ESLint/Stylelint, PR checks — SOW: BSC sets up build automation, Adobe assists	6
Pre-production environments (tools.aem.live)	DA.live content source, Edge Delivery preview/live, sidekick, permissions, robots/sitemap	8
Repoless multi-site setup	One shared code repo set up for repoless multi-site (config service, per-site content source and config pattern) — Blue Shield Careers configured now, ready for Stellarus and Ascendiun to be added later without new code repos	12
Global styles & design tokens	Blue Shield typography (proxima-nova via the existing Adobe Fonts kit), colour/spacing tokens, 3 breakpoints, default-content styles for story rich text	16
Core decoration layer	Section styles (centered title, blue band, white text), article-header auto-blocking from metadata, block-options handling, lazy/eager/delayed loading	12
Header + Footer scaffolding	nav / footer fragments in DA.live	8
Subtotal		**68**

2 · Page templates — 24 h

Item	Detail	Hours
Template scaffolding (4 SOW templates)	Homepage, Landing, Content page, Blog article — section models + metadata (template, Role, Topic, author, date, image).	16
Template responsive & layout QA	3 breakpoints per template	8
Subtotal		**24**

3 · Block development — 178 h

Item	Detail	Hours
Header (2 options)	core EDS block — High · options: desktop nav + utility bar + dropdown, mobile off-canvas menu	18
Footer (1 option)	core EDS block — Medium · options: default	10
Hero (3 options)	core EDS block — Medium · options: home (image + CTA), page header with image, title only	14
Cards (7 options)	core EDS block — Medium · options: related stories (auto), story grid / curated, feature links, icon tiles, logo (ERG), video tiles (opens modal), authors	22
Columns (3 options)	core EDS block — Medium · options: inline text-image, alternating rows, text over image	14
Accordion (1 option)	core EDS block — Low · options: FAQ	6
Embed (YouTube) (1 option)	core EDS block — Low · options: lazy YouTube facade	6
Modal (1 option)	core EDS block — Low · options: video / image dialog	6
Quote (1 option)	core EDS block — Low · options: employee quote with portrait	6
Table (1 option)	core EDS block — Low · one story body contains a data table · options: default	6
Search (OOTB) (1 option)	core EDS block — Medium · options: keyword search over query index	10
Subtotal		**178**

Item	Detail	Hours
Fragment (1 option)	core EDS block — Low · already in the repo — configuration only · options: nav / footer / shared content	2
Article Header (auto-block) (2 options)	custom block — Medium · options: with hero image, without hero image	12
Social Share (1 option)	custom block — Low · options: LinkedIn / Facebook / X	6
Image Gallery (lightbox) (2 options)	custom block — Medium · options: gallery + feature tiles (home), standalone 3-up	12
Banner (3 options)	custom block — Low · options: statement text, image + CTA, locations band (map background)	10
Story Listing (filters, sort, paging) (2 options)	custom block — High · options: listing, search results	18
Subtotal		**178**

4 · Content migration (import automation & execution) — 98 h

Item	Detail	Hours
Import script scaffolding	Bundled import + run-bulk-import per template (homepage, landing, content page, blog article)	12
Block parsers	Parsers for the content-bearing block options (hero, article header, cards options, columns, quote, banner, gallery, accordion, embed)	18
Page transformers	iPR cleanup (theme wrappers, cBuilder markup, tracking params), section breaks, YouTube links → embed, stray verification text, metadata (title, description, OG image)	12
Page template mapping	DOM selectors + block mapping onto the 4 SOW templates (page-templates.json already emitted)	6
Story taxonomy & metadata	Role (15) / Topic (8) categories, authors, publish dates for the 22 in-scope blog articles → page metadata + query-index columns for search and listing	6
Subtotal		**98**

Item	Detail	Hours
Bulk import execution	As-is migration of ≈34 pages on the SOW baseline: 22 blog articles (of 77 live stories), 7 landing pages, homepage, 4 content pages — the other 55 stories go on the BSC legacy exclusion list; monitor, re-run failures	6
Media re-hosting to DA.live content source	Images from iprsoftwaremedia.com and /_gallery/get_file → DA.live; PDFs stay on blueshieldca.com	6
External story entries (static)	39 news.blueshieldca.com stories kept in the listing as static index rows (no feed — external integrations out of scope)	4
Post-import validation tooling	Source-vs-output completeness scoring (text, images, links, metadata) per page	12
Post-import remediation	Fix systemic parser gaps + flagged pages (≈34 migrated pages)	10
Redirect map (input to BSC)	Legacy slugs from canonicals (/diversity-equity-inclusion, /university-programs, /our-benefits-and-programs, /workplaces-of-the-future), retired /alerts /confirm /file /login /registration /password_recover, ?page= URLs, and the 55 excluded stories → Our People listing — BSC implements the 301s	6
Subtotal		**98**

5 · Integrations (SOW-listed only) — 48 h

Item	Detail	Hours
Oracle Recruiting Cloud deep-links	All “Find your next role / Search open positions” CTAs, hero and banners deep-link to the ORC Candidate Experience site (ecge.fa.us2.oraclecloud.com/hcmUI/CandidateExperience/en/sites/CX_1003); authorable keyword / location / category search deep-links; UTM conventions (utm_medium=jobshare) and CJA outbound-click tracking	8
OOTB search	EDS query-index (tools.aem.live) with Role/Topic/author/date/image columns powering the search block, story listing and related-stories cards	12
OneTrust CMP	Existing domain script loaded via delayed.js, consent-gated loading of CJA and YouTube, “Cookie preferences” footer trigger	8
Subtotal		**48**

Item	Detail	Hours
Adobe Customer Journey Analytics	Page tagging via delayed.js (replaces GA4), page/link/ORC-apply-click/search/filter/video attributes; partner with BSC to validate attributes in CJA	16
OOTB publishing workflow (1)	DA.live preview → publish workflow with sidekick and author/publisher permissions	4
Subtotal		**48**

6 · Cross-cutting quality & validation — 134 h

Item	Detail	Hours
Responsive implementation & QA	Mobile/tablet/desktop (3 breakpoints) across blocks and templates	20
Accessibility (WCAG 2.1 AA)	Lighthouse + manual checks as needed — off-canvas menu, modals, accordion, filters, focus order, alt text (screen-reader testing out of scope)	16
Performance / Core Web Vitals	Remove jQuery/Bootstrap/Owl/lightGallery/Magnific; LCP hero, lazy media, edge-cached static pages, Lighthouse 100 target	12
SEO & metadata	Fix canonical defect (10 pages point to uat.bsccareers.iprsoftware.com), titles/descriptions/OG, sitemap, Article + FAQPage structured data	8
Cross-browser QA	Latest Chrome and Edge, browser-based mobile emulators (per SOW)	4
Visual validation vs source	Block-level and page-level comparison of the ≈34 migrated pages against the live site (screenshots + critique loop)	12
Content & link validation	Link checker (internal, Oracle Recruiting Cloud, PDFs, external stories), 61 listing entries present (22 stories + 39 news-site stories), redirect map check — with BSC QA partners	6
Subtotal		**134**

Item	Detail	Hours
Functional QA & regression	Manual test scripts and final regression: navigation, search/filter/sort/paging, Oracle Recruiting Cloud deep-links, consent gating, CJA tagging (automation out of scope)	16
UAT support & defect fixing	BSC executes UAT (2–4 weeks); Adobe triages and resolves P1/P2 defects	24
Cutover & post-launch support	Cutover/rollback checklists, smoke testing, go/no-go, 1 week of post-launch support	16
Subtotal		**134**

Grand total

1 · Project setup & environment	68 h
2 · Page templates	24 h
3 · Block development	178 h
4 · Content migration (import automation & execution)	98 h
5 · Integrations (SOW-listed only)	48 h
6 · Cross-cutting quality & validation	134 h
Total dev effort	**550 h ≈ 69 person-days**